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Checkout -
Test utilities (air, water, helium, vacuum, electric)
Test instrumentation read-back
Set alignment with Survey
Test remote component motion
Test remote change-out of target/horns
estimate target hall will be ready for beam ~ 12/1/2004

Commissioning -
Check timing wrt beam
Check alignment with beam
Calibrate with beam (baffle heating, budal readout, radiation levels)

Note horn and target spares will not be ready at start of run.
Baffle/Target must be in “IN” position (LE/ME or HE) for any high intensity beam spill
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First beam task: cross-check of survey with beam that -
Pretarget multi-wire/BPM
Pretarget multi-wire/BPM
Baffle
Target
Horn 1
Horn 2
Absorber Hadron monitor
are all in straight line

(3el1 pulse every 60 seconds on target, ~ 1K pulses)
at horn after 1 day cooldown. (NuMI-NOTE-BEAM-969)

Try to get through the scan cross check with only hundreds of pulses
so could still access target chase if scan inconsistent




Horn Module
and hole in shielding for it
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“Cross Hair”
precision check of
horn position via
beam scan scatter
to 1on chamber



